BILL NO. S-88-01-03

SPECIAL ORDINANCE NO. S-13-88

AN ORDINANCE approving Change Order No. 1 for Res. 6090-87, Michigan Avenue NSA '87, with Hipsking Concrete Corporation in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. That Change Order No. 1 for Res. 6090-87, Michigan Avenue NSA '87, with Hipsking Concrete Corporation, in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of the following: all quantities were not necessary to construct project. Some sidewalk and curb were salvagable in the field. Therefore, allowing extra quantities to be placed on the projects Alternate Side (Eagle Street). Spot sidewalk repair was determined in the field with contractor and engineering so as not to go over base bid costs. Scope of project is expanded on to Eagle Street from Michigan Avenue to Reidmiller Avenue;

involving a net decrease of Nine Hundred Forty-Five and 13/100 Dollars ($945.13), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay, City Attorney

. Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 1-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Henry, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER	✓			
TALARICO	✓			

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-13-88 on the 26th day of January, 19 88,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of January, 19 88, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of January, 19 88, at the hour of 12:20 o'clock A .M.,E.S.T.

PAUL HELMKE, MAYOR

Change Order No. 1
Resolution No. 6090-87
Board Order No. 004-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: All quantities were not necessary to construct project. Some sidewalk and curb were salvagable in the field. Therefore, allowing extra quantities to be placed on the projects Alternate Site (Eagle Street). Spot sidewalk repair was determined in the field with contractor and engineering so as not to go over base bid costs.

2. Will proposed change alter size of the project? Yes xx No _____

If yes, explain: Scope of project is expanded on to Eagle Street from Michigan Ave. to Riedmiller Avenue.

3. Affect on operation and maintenance cost of this project: _____

3 Year Maintenance Bond by contractor then regular maintenance by City forces.

Denny Root 12-8-87

Denny Root, Project Engineer

77-210-37
12/23/87

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Michigan Avenue NSA'87

Resolution No. 6090-87
Board Order No. 004-87
Date 12/9/87

To: Hipskind Concrete Corp.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED SHEET			
		Total Decrease		6,046.13	
		Total Increase			5,101.00
		Net (Decrease) ~~(Increase)~~ Contract Price		945.13	

The sum of $ 945.13 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 71,886.00
Current Contract Price Adjusted by Previous Change Order	$ 945.13
New Contract Price Including this Change Order	$ 70,940.87

The time provided for completion in the contract for this project is ~~(unchanged)~~ (increased) ~~(decreased)~~ by 30 calendar days due to this Change Order. The date for completion of all work shall be 10/1/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Asst. Engineer) Date 12/9/87

Accepted by: X [signature] (Contractor) Date 12/14/87

Approved by: [signature] (City Engineer) Date 12-15-87

Approved by: [signature] (Owner) Date 12-23-87

Attested by: [signature] Date 12-23-87

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, Res. 6090-87, Michigan Avenue NSA '87

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 88-01-03

SYNOPSIS OF ORDINANCE Change Order #1, Res. 6090-87, Michigan Avenue NSA '8 is necessary because all quantities were not were not necessary t construct project. Some sidewalk and curb were salvagable in the field. Therefore, allowing extra quantites to be placed on the projects Alternate Side (Eagle Street). Spot sidewalk repair was determined in the field with contractor and engineering so as not to go over base bid costs. Hipskind Corporation is the Contractor.

EFFECT OF PASSAGE Scope of project is expanded on to Eagle Street from Michigan Avenue to Reidmiller Avenue.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $945.13

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-01-03

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 for Res. 6090-87, Michigan Avenue NSA '87 Michigan Avenue NSA '87, with Hipskind Concrete Corporation in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
_____	PAUL M. BURNS CHAIRMAN	_____
_____	CHARLES B. REDD VICE CHAIRMAN	_____
_____	MARK E. GiaQUINTA	_____
_____	SAMUEL J. TALARICO	_____
_____	JAMES S. STIER	_____

CONCURRED IN 1-26-88

Sandra E. Kennedy

Sandra E. Kennedy
City Clerk